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Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-I 563 

August 2,200l 

Mr. Dean Nygard, Chief 
Remediation Bureau 
Idaho Department of Health & Welfare 
Division of Environmental Quality 
Community Programs 
1410 North Hilton 
Boise, Idaho 83706-I 255 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region IO 
1200 Sixth Avenue 
Seattle, Washington 9810 1 

SUBJECT: INEEL - WAG 10 - Request for Agreement With Fifteen-Day Schedule 
Extension For Issuing the Final RI/FS In Accordance With 
FFAICO Section 8.18 - (EM-ER-01-126) 

REFERENCE: Letter, K. Hain to W. Pierre and D. Nygard, INEEL - WAG 10 - 
Operable Unit IO-04 - Submittal of “Draft Final Comprehensive 
Remedial Investigation/Feasibility Study Assessment for Waste Area 
Groups 6 and 10 - Operable Unit 1 O-04” for Review and Comment, 
dated July 5, 2001 (EM-ER-01-119) 

Dear Mr. Nygard and Mr. Pierre: 

In the reference letter DOE submitted a Draft Final Remedial Investigation and Feasibility Study, 
an FFAICO primary document, to your agencies for a 15-day review and comment period. The 
document was submitted using FedEx’s Standard Overnight service. 

The purpose of this letter is to request your agreement with a 15-day extension (i.e., from 
August 5 to August 20) for issuance of the Final OU 1 O-04 RVFS in accordance with Section 
8.18 of the Federal Facility Agreement and Consent Order (FFA/CO). 

This topic was discussed during the August 1 WAG 10 Project Manager’s Conference Call. 



Nygard, Pierre -2- 

For the following three reasons, DOE-ID seeks your agreement with the schedule extension: 
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(2) 
(3) 

This extension is necessary to conclude final editing and to incorporate changes 
stemming from an IDEQ technical comment that was received on July 31. Section 
8.3 of the FFA/CO allows a 15-day period for identification of issues and this period 
ended on July 21. 
A high quality Final RVFS will best serve the future needs of all three agencies. 
There are no subsequent programmatic activities that would be adversely affected by 
allowing an additional time period for improving the quality of the Final RI/FS. 

If you have any questions concerning this letter, please call either Glenn Nelson at (208) 526- 
0077 or me at (208) 526-4392. 

Sincerely, 

$& gL(+lckA 
Kathleen E. Hain, Manager 
Environmental Restoration Program 

cc: R. Poeton, EPA, Region 10, (M/S ECL-113) 
G. Winter, IDDEQ-Boise, Technical Services (Geosciences) 


